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CSI RICHMOND 
DINNER MEETING 

 

Thursday, September 23, 2004 
 

Location: The Westwood Club 
6200 West Club Lane, Richmond, Virginia 

 
Program 

 

RICHMOND BALL PARK INITIATIVE 
(Downtown Baseball Stadium) 

Presented by founding Board Member 
Gary L. Armstrong 

 
Time: Board of Directors - 4:30 p.m.  

Reception/Registration 5:30 - 6:30 p.m. 
Dinner - 6:30  

 Program - 7:30 - 8:30p.m. 
 

Cost: $22.50 per person if prepaid,  
$25.00 per person at the door 
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CSI Richmond Chapter  Board Meeting 
August 26, 2004 

The meeting was called to order at 4:38 PM by President Carter 
Robertson. Present were Carter Robertson, Mike Bricker, Sidney 
Buford, Steve Coor, Frank DeStephano, Norm Jacobs, and Chapter 
Administrator Leslie West. 
Secretary’s Repor t: The minutes of the July Board Meeting were 
presented as written in the Richmond Report. Norm Jacobs mo-
tioned they be accepted as presented. The motion was seconded by 
Steve Coor. The minutes were approved unanimously. 
President’s Repor t: 
1. The Board expressed it’s sympathy to Leslie West on the loss 

of her Grandmother, Augusta Alvis Nash. 
2. Carter noted that the term of our Institute Director, Sal Verrsas-
tro, will be coming to an end. He asked the Board to think about 
anyone from our chapter that we thought that might be a good Di-
rector. Unfortunately, the cost for being a Director is borne by the 
individual with no financial support from CSI. 
3. Carter was approached by Mike West with Chesterfield County 
Construction to discuss with CSI ways to get a new program the 
County is pursuing out to the construction industry. The program is 
called “Partners in Quality.”  Carter will continue discussions with 
Mike West. 
4. Carter highlighted the August CSI Leader Newsletter. 
5. The discussion on the Construction Claims Advisor that was e-
mailed by Carter to the Board ensued. Norm indicated he only re-
ceived 3 replies to his query from those he e-mailed the information 
to. 
6. CSI is having a seminar on the Master Format expansion in 
Tidewater on October 7. The information on the seminar is avail-
able from Linda Pressler at 757-433-3323. 
7. The CSI Regional Conference will be held the last weekend in 
September at the Harrisburg Radisson Hotel. 
Treasurer ’s Repor t: Gib DeShazo was not present. Carter indi-
cated he would get with Gob, Mike Bricker and Sidney Buford 
when Gib returned from vacation to put together the budget for the 
year. 
Administrator ’s Repor t: Leslie West informed the Board that she 
had received a letter from the US Post Office that they had $26.00 
of our money for the PO Box we had in Midlothian. She will fill out 
the appropriate form and get our money. She then asked if we were 
going to keep our advertising costs for the newsletter the same as 
last year; $150 per year with a $25 discount for quick-pay. It was 
decided the cost would not change. She then asked if she should 
send out a solicitation to all members for ads. The Board indicated 
she should as we can expand this service as a relatively low cost to 
the chapter. Leslie asked if we would allow The Virginia Masonry 
Council to put information in our newsletter about an industry con-

 

 
Specialty &  Concrete Contracting 

 

A. Sidney Buford                Mob (804) 

From our President  
 Well, the 2004-05 fiscal year is underway. 
The Chapter Officers and Committees are working 

hard planning this years events. We are excited about the 
programs already lined up and hope that many of you will 
join us at the general membership dinner meetings. 
 As my first official act as president, I declared this 
year the year of the membership. In conjunction with the 
CSI Institute, we will be working hard to increase 
membership this year by 10-15%. I will be heading up the 
membership committee and look forward to contacting 
many companies in the Richmond area to explain the 
benefits of belonging to Richmond – CSI. 
 Now is an important time to consider joining CSI. 
CSI has just completed a major overhaul of the 
MasterFormat, now referred to as The Project Resource 
Manual. The 2004 Edition of the Project Resource Manual 
(MasterFormat) has been expanded from 16 to 49 divisions. 
This major change will take some adjustment. Being a 
member of CSI will help during this transition especially 
regarding education. CSI has a sound education program 
which is more important than ever with the changes now 
taking place. 
 As with any organization, membership and more 
importantly “active membership”  is vital to the 
organizations success. Over the next several weeks the 
membership committee will be generating a list of 
companies that are not currently members. These companies 
will include architects, engineers, general contractors, 
subcontractors and material suppliers. We will then start a 
“ letter drive”  campaign introducing Richmond CSI to 
prospective new members. We will follow up these letters 
with phone calls inviting these companies to attend one of 
our dinner meetings. Hopefully, once these prospective 
members have attended one of our meetings and with the 
help of the membership, they will see the benefits of joining 
Richmond CSI. 
I’m looking forward to an exciting year serving as your 
president. And with all your help, I’m sure that we can truly 
make this the year of the membership. 

Until next time, 
� � � � � � �� � 	 � � � 
 � � �

Carter Robertson, President 
CSI – Richmond Chapter 
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test. The Board said that would be okay. 
Officer ’s Repor ts:  There were no officers’  reports. 
Director ’s Repor ts:  There were no Directors’  reports. 
Committee Repor ts: 
ADVERTISING – See the Administrator’s report. 
AWARDS – No report. 
CERTIFICATION/EDUCATION/WEB SITE – Steve Weisensale 
was not present. He sent the website report by way of Carter. The 
“hits”  on the website appear to be down. Only 45 people visited the 
Newsletter page last month. We suspect it is the result of the sum-
mer vacation season. 
HOSPITALITY – Anne Billingham has agreed to chair the Hospi-
tality Committee. The Hospitality Committee is planning an Octo-
ber Social, a mid-December Christmas Party at the Westwood Club, 
and the Annual June Picnic, TBD. The committee recommends we 
increase sponsorship fees to $165 for both the Christmas Party June 
Picnic. They will attempt to increase sponsorship by 10%. This will 
allow minimal cost to members for attending these events, which will 
encourage attendance. 
LONG RANGE PLANNING – Sidney Buford had no report. 
MEMBERSHIP – Carter Robertson has joined the AGC Membership 
Committee in an attempt to learn new ways to encourage member-
ship participation and ways to increase membership. Carter will put 
together a committee with at least one architect, contractor and sup-
plier on the committee. A general discussion on what draws partici-
pation ensued. See the Programs report for this discussion. 
PRODUCT SHOW – Sidney Buford made the report for Chairman 
Bill Eubank. A Proposal was made to change the Product Show into 
a Customer Appreciation Night. The event will be held at Lewis 
Ginter Botanical Garden and will include a cocktail reception and sit-
down dinner. There will not be exhibits in the usual sense. Sidney 
indicated that the Board must buy into the event and each Board 
Member will be responsible for working with the committee to make 
it a success. 
PROGRAMS – A general discussion with Frank DeStephano ensued 
about programs that would encourage people to attend our monthly 
meetings. Frank and Mike Bricker indicated that technical programs 
with AIA credits would be our best bet for getting participation at our 
meetings. It is not difficult to have our programs accredited. If the 
speaker is an accredited provider, that’s all you need. Frank will 
work along those lines. The October meeting is a joint meeting be-
tween CSI and the International Concrete Repair Institute (ICRI). 
RICHMOND REPORT – Norm Jacobs requested all information to 
be included in the Newsletter be to him by Noon, Monday, August 
30th. He also needs to have the programs and attendant information to 

him ASAP. 
TECHNICAL – Paul Sweet was not present. 
Old Business: There was no old business. 
New Business: September has been the Past Presidents meet-
ing in the past and should be this year. The Board Members in 
attendance agreed. 
Next Meeting: Thursday, September 23, at the Westwood 
Club in the Forest Hill Board Room. The Monthly Member-
ship meeting will follow. 
The meeting was adjourned at 6:00 PM. 

 
Respectfully Submitted, 

� ��� �� � � 	 �
 � � 
 � � �
CSI Richmond 

Secretary  
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The Bureau of Capital Outlay 
Management (BCOM) is  

adopting the new revision of 
ADAAG as the accessibility  

standards for state construction, 
effective Oct. 1, 2004.   

 
Links: 

BCOM announcement :  
http://bcom.dgs.virginia.gov/
Documents/DEB%20Notice%

20090104.htm 
New ADAAG:  

http://www.access-board.gov/ada-
aba.htm 

In Deepest Sympathy 
 

CSI Richmond sends our deepest sympathy to long 
time member Reggie Nash on the loss of his mother, 
Augusta.  Mrs. Nash was the widow of W. W. Nash 
and worked in the family painting business for more 
than 50 years along side her husband, sons, daughter 
and several grandchildren.   She was also the grand-
mother of Leslie West our chapter administrator.   
Our thoughts and prayers are with this family during 
this difficult time.  Mrs. Nash’s obituary is posted 
below.   
 

Augusta Alvis Nash, 86, of Richmond went to be with 
the Lord on Friday, August 13, 2004. She joins her 
husband, Woodrow Wilson Nash, and is survived by 
her children and their spouses, Reggie and Cindi 
Nash, Rod and Carolyn Nash, Sandra and Ray Lovell, 
and Ken and Diane Nash; siblings and sisters-in-law 
Julia Alvis Starkey, Vance and Barbara Alvis, Mary 
Alvis Colyer, and Estelle Alvis; 15 grandchildren; and 
26 great-grandchildren. She was an active member of 
Bethlehem Baptist Church, faithfully served the 
Quota Club of Richmond, was a former president of 
NAWIC Chapter 141 of Richmond, and was an hon-
orary lifetime member of Richmond Chapter PDCA. 
She leaves us with a legacy filled with faith, love for 
family, hard work, and service to others.  
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Fluor-led Team Gets Green Light To Move For-
ward With HOT-Lane Proposal In Virginia  

By Aileen Cho  
Reprinted from ENR, 8/27/2004 Edition 

 A team led by Aliso Viejo, Calif.-based Fluor Daniel, 
Inc. will move forward on a proposal to add four 14-mile vari-
able-priced toll lanes on Virginia's Interstate 495, also known 
as the Capital Beltway. The team will begin negotiations with 
the Virginia Dept. of Transportation on a comprehensive agree-
ment for the approximately $693-million plan, which falls un-
der the state's Public-Private Transportation Act (PPTA).  

 The team, which includes HNTB, Lane Construction, 
Vollmer Associates and Greenhorne & O'Mara, submitted the 
lone $693-million proposal in 2002 (ENR 3/17/03, p. 17). 
Transportation Commissioner Philip Shucet reviewed the pro-
posal and official announced the go-ahead Aug. 27 after a 
PPTA advisory panel gave its recommendation. "I asked Fluor 
to take the first shot at putting the schedule together," says 
Shucet. "Once we get a schedule, we'll paste it on the wall and 
that's the beat we'll all march to."  Fluor project manager Gary 
Grote estimates it will take about two months to work out the 
schedule up to project scope and financial plan. A design-build 
agreement and floating of toll revenue bonds would follow. 
Construction could begin in 18 months if all goes well. 

 Fluor's team proposes to build two high-occupancy toll 
(HOT) lanes in each direction from north of the Springfield 
Interchange to north of the Dulles Toll Road.  According to the 
proposal, HOT lanes would be free to carpoolers, buses and 
emergency vehicles; cars carrying only one or two people 
would pay a variable toll ranging from $1 to $4.80 to use the 
lanes.  Large trucks would not be allowed to use the HOT 
lanes. The team's proposal includes a design-build lump-sum 
bid and a four-year time frame. Only four right-of-way acquisi-
tions would be required. 

 The $693-million proposal currently calls for 13% pub-
lic funding, but Shucet expects the team to pursue options to 
reduce that share even more. "One of the first work products 
that I would expect the team to undertake would be a much 
more refined toll revenue feasibility study," he adds. The rest of 

the cost would be covered by a Transportation Infra-
structure Finance and Innovation Act loan and toll 
bonds.  

 Progress also depends on a environmental fea-
sibility study which is scheduled to finish this year. "A 
major milestone is the conclusion of the NEPA proc-
ess," notes Grote. "That's separate from us. We expect 
the results in November. If it's for build, not no-build, 
we could go forward even faster."  Grote was encour-
aged by the results of VDOT public workshops in 
which more than half of written comments supported 
widening the beltway. Average daily traffic on the belt-
way is estimated to reach 283,990 next year. 

 
EDWARD H. WINKS 
JAMES D. SNOWA 
ARCHITECTS  P.C. 

JAMES D. SNOWA, AIA, CSI  
PRINCIPAL  jsnowa@ws-arch.com 

2119 EAST FRANKLIN STREET • RICHMOND, VIRGINIA 23223 
(804) 643-6196 • FAX (804) 643-6190 • www.ws-arch.com 
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Div. 02 Existing Conditions 
020000 Existing Conditions 
022000 Assessments  
023000 Subsurface Investigation  
024000 Demolition and Structure Moving  
025000 Site Remediation  
026000 Contaminated Site Material Removal  
027000 Water Remediation  
028000 Facility Remediation  
 

Div. 03 Concrete 
030100 Maintenance of Concrete 
030500 Common Work Results for Concrete 
030600 Schedules for Concrete 
030800 Commissioning of Concrete 
031000 Concrete Forming and Accessories 
032000 Concrete Reinforcing  
033000 Cast-In-Place Concrete 
034000 Precast Concrete 
035000 Cast Decks and Underlayment 
036000 Grouting 
037000 Mass Concrete 
03800 Concrete Cutting and Boring 
Div. 04 Masonry 
 

Div. 05 Metals 
 

CSI - MasterFormat - 2004 
 

Div. Numbers and Titles 
 

Div. 00 Procurement &   
Contracting Requirements 

001000 Solicitation 
002000 Instructions For Procurement 
003000 Available Information 
004000 Procurement Forms and Supplements  
005000 Contracting Forms and Supplements  
006000 Project Forms 
007000 Conditions of the Contract 
009000 Revisions, Clarifications, and Modifications 
 

Div. 01 General Requirements 
011000 Summary 
012000 Price and Payment Procedures  
013000 Administrative Requirements  
014000 Quality Requirements 
015000 Temporary Facilities and Controls 
016000 Product Requirements  
017000 Execution and Closeout Requirements  
018000 Performance Requirements  
019000 Life Cycle Activities  
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October Meeting Social 
In response to member feedback, we have arranged a Social 
to take the place of our regular technical meeting in Octo-
ber.  If you are a member and have not been to a meeting in 
a while, please come and spend some time with the group, 
get reacquainted, meet new members, bring a guest. 
This is a special effort on behalf of our members on the 
south side of the River. Members north of the River have 
easy access via either Powhite or Willey Bridge. 
 

Location: Extra Billy’s Smokehouse and Brewery, 1110 
Alverser  Dr ive, Date/Time: Thursday October  21, 2004, 
5:30-7:30 PM, Menu: Baby Back Ribs, Smoked Chicken 
Wings, Sausage &  Cheese, Vegetables, Hushpuppies; 
Cash Bar .  More details will be available at our  Septem-
ber  meeting 

 

FABRICATORS - ERECTORS 
STRUCTURAL - MISCELLANEOUS 

ORNAMENTAL 
STEEL & ALUMINUM 

�

� � ������ � 	 
 ����� �
�� � � ��
�

P.O. Box 785 
MIDLOTHIAN, VA 23113 

 
 

HENRY ZIRKLE         OFF:  794-0547 
RES: 794-1030         FAX:  379-5484�

Div. 06 Wood, Plastics, and Composites  
 

Div. 07 Thermal and Moisture Protection  
 

Div. 08 Openings 
 

Div. 09 Finishes 
 

Div. 10 Specialties  
 

Div. 11 Equipment 
 

Div. 12 Furnishings 
 

Div. 13 Special Construction 
Div. 14 Conveying Equipment 
 

Div. 21 Fire Suppression  
 

Div. 22 Plumbing 
 

Div. 23 Heating, Ventilating and Air  Condition-
ing 
 

Div. 25 Integrated Automation 
 

Div. 26 Electr ic 
 

Div. 27 Communications  
 

Div. 28 Electronic Safety and Secur ity  
 

Div. 31 Ear thwork 
 

Div. 32 Exter ior  Improvements  
 

Div. 33 Utilities 
 

Div. 34 Transpor tation  
 

Div. 35 Water  and Mar ine 
 

Div. 40 Process Integration  
 

Div. 41 Mater ial Processing and Handling Equip-
ment  
 

Div. 42 Process Heating, Cooling, and Drying 
Equipment  
 

Div. 43 Process Gas and L iquid Handling  
 

Div. 44 Pollution Control Equipment 
 

Div. 45 Industry Specific Manufactur ing Equip-
ment  
 

Know all new Divisions. Thanks,  
  Norman F. Jacobs, Jr . Editor  

(804)615-1175 
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Project Managers & Documentation 
 

 Today every construction project requires detail 
documentation by the astute Project Manager. Consci-
entious and orderly  record-keeping not only provides 
the information to effectively and efficiently manage a 
project, it is also essential preparation for contract dis-
putes, delays and litigation. Such preparation requires a 
comprehensive documentation system to defend against 
or prove entitlement to and amount of damages result-
ing from a compensable claim. Adequate documenta-
tion may also satisfy a requirement for a logical and 
supportable demonstration of cause and effect. 
 Documenting the many complicated problems 
which may develop during a construction project is 
burdensome. Nevertheless, since documentation is es-
sential to the success of your project, the importance of 
creating a detail paper trail cannot be overemphasized.  
Because disputes are not often settled until after a pro-
ject is completed, which may be several years or more, 
the Project Manager’s policy must recognize that com-
mitting anything to memory is only as good as the lon-
gevity of the people involved both physically and cor-
porately. Documentation lasts longer than people and 
their jobs. The assiduous  Project Manager must ana-
lyze his or her game plan as it related to documenta-
tion. 
Project records should, at a minimum be:  
[1] Made contemporaneously with the event. 
[2] Made by, or be based upon, information from a per-

son with knowledge of the event. 
[3] Kept as a regular practice of the company. 
[4] Sufficiently detailed to permit a third person to re-

construct project activities solely from said files.   
 It is also imperative for Owners, Contractors, 
Architects, Engineers and sub-contractors to be prob-

lem-oriented, while maintaining proper documenta-
tion during construction to be able to identify and 
react to those problems which may impact the con-
tract price or performance time. 
 It is critical that records are kept of anything 
and everything that may be pertinent to problem 
avoidance. Some problems with obvious lost poten-
tial include:     
·  Lack of meticulous CPM planning.  
·  Out of sequence activities. 
·  Improper administration of change orders. 
·  No real people communication. 
·  Lackadaisical attitudes as to CPM schedule up-

dates. 
·  Very little team esprit de corps. 
·  Changes to specifications and plans. 
·  Delayed approval of shop drawings. 
·  Suspension or stop orders. 
·  Complete log of RFI’s. 
·  No timely or adequate input to CPM schedule 

updates. 
·  Untimely response to information requested 
·  Interference by other Contractors or Owner 
·  Differing site conditions. 
·  Meticulous cost records. 
·  Abnormal weather and climatological data. 
·  Tansportation and/or material delays. 
·  Unusually severe inspections. 
·  Failure to monitor risk. 
·  Material shortages. 
·  Labor shortages. 
·  Neglect to manage submittal log. 
·  Defective or deficient plans and specifications. 
·  Defective Owner furnished materials. 
·  No enigma management. 
·  Critique detail meeting minutes. 
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·  Lack of parameters as to project game plan 
·  No field orientation as to CPM schedule methodol-

ogy. 
·  Poorly defined management of CPM schedule phi-

losophy. 
·  Inadequate daily re-
ports. 
·  Pay request. 
·  Timely notices of 
impacts and or delays. 
·  People with whimsi-
cal and procrastination 
positions as to documen-
tation. 
By Norman Jacobs, Jr. 

architecture@huffmorris.com 
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EMERALD CONSTRUCTION COMPANY 
9816 Mayland Drive Suite 100, Richmond, Virginia 23233 

804-747-4854/ Fax: 804-747-4917 
www.EmeraldConstruction.com 

We Build…Relationships That Last 
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INFORMATION & REGISTRATION 
 
DATE: Thursday, September 16th, 2004 
 

TIME: 6:00 - 8:00 PM 
 

LOCATION: BULL & BEAR CLUB - 21st 
Floor, Tredegar Ball room 

 1 James Center, Richmond,  
See link 

http://bullandbearclub.com/about2.htm  
for directions 

(parking under the building entrance  
on Canal Street near 10th Street  

Parking free after 5:45 p.m.) 
 

PROGRAM:  
Meet other RJEC members, learn 
about upcoming activities ! Learn 
about new and common interests be-
tween societies and possible joint 
meetings/events throughout the year. 
 

COST: FREE 
Hors d'oevres and refreshments 
Cash bar ( beer / wine ) with one com-
plimentary drink 
 
RSVP: DEADLINE: September 13th, 
2004 --12 noon 
 
To: ROB GREEN at (804) 273-2664 
or  via email: rob_green@dom.com 
 

ATTIRE: COAT & TIE 
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Richmond Chapter  CSI  
Officers, Directors and Committee Chairmen2003-2004 

 
 

POSITION NAME PHONE E-MAIL ADDRESS 

President Carter Robertson 321-1700 carter@jonescorporations.com 

Immediate Past President Sidney Buford 513-2873 alsidbuf@aol.com 

President Elect Mike Bricker 794-0571 mbricker@balzer.cc 

First Vice President Dave Shupe 908-6666 richdshu@alliedbuilding.com 

Second Vice President Duncan Stewart 399-2603 dstewart@mbpce.com  

Secretary Sidney Buford 513-2873 alsidbuf@aol.com 

Treasurer Gib DeShazo 643-5100 Gib@hilemndeshazo.com 

Director – 2005 Bill Eubank 282-7990 Beubank@luckstone.com 

Director – 2005 Ray Dery 757-833-0232 rdery@widowmaker.com 

Director – 2005 Steve Coor 240-3801 scoor@alliedconcrete.com 

Director – 2006 Ross Deaver 264-2701 rdeaver@FandR.com 

Director – 2006 Frank DeStephano 897-8933 dsdgroup@cavtel.net  

Director – 2006 Duncan Stewart 399-2603 dstewart@mbpce.com  

Programs Chairman Frank DeStephano 897-8933 dsdgroup@cavtel.net  

Programs Co-chairman Carter Robertson 321-1700 carter@jonescorporations.com 

Membership Chairman Carter Robertson 321-1700 carter@jonescorporations.com 

Products Show Chairman Bill Eubank 282-7990 Beubank@luckstone.com 

Products Show Co-chairman Sidney Buford 513-2873 alsidbuf@aol.com 

Richmond Report Editor Norman Jacobs 779-7076 JCSCPM@aol.com 

Richmond Report Co-editor Henry Zirkle 794-0547 Hjzirkle@earthlink.net 

Certification Chairman Steve Weisensale 262-7941 weisensale@adtapc.com 

Education Chairman Steve Weisensale 262-7941 weisensale@adtapc.com 

Web Chairman Steve Weisensale 262-7941 weisensale@adtapc.com 

Advertising Chairman Joe Rosenbaum 741-2345 joe@resco-us.com 

Scholarship Chairman Sam Kirby 264-2701 skirby@fandr.com 

Awards Chairman Sam Kirby 264-2701 skirby@fandr.com 

Long Range Planning Sidney Buford 513-2873 alsidbuf@aol.com 

Hospitality Chairman Anne Billingham 371-7553 abillingham@dgs.state.va.us 

Technical Chairman Paul Sweet 371-6015 psweet@bonair.net 

Nominating Chairman Carter Robertson 321-1700 carter@jonescorporations.com 

Region & Bylaws Norman Jacobs 779-7076 JCSCPM@aol.com 

Administrator Leslie West 307-3282 csirichmond@wans.net 
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The Richmond Report-CSI 
9016 Peaks Road 
Ashland, VA 23005 
 
Administrator:  Leslie West 
Ph. 307-3282 
Fax: 752-2670 
 
E-mail: csirichmond@wans.net 
Website: www.richmondcsi.org����
 
 
The RICHMOND REPORT is the monthly newsletter of the 
Richmond, Virginia Chapter CSI which is distributed free to 
all members and interested parties in the Construction In-
dustry in the Richmond area and others nationwide. 
The RICHMOND REPORT does not approve, sanction or 
guarantee the validity or accuracy of any data, claim, opinion 
or picture, nor endorse any advertisement. 

Deadline for information to the Editor is MONDAY following the Board Meeting 

ADDRESS CORRECTION REQUESTED 
FORWARDING & RETURN POSTAGE GUARANTEED 

THE CONSTRUCTION SPECIFICATIONS INSTITUTE is a National Technical Society embracing the entire construction industry, including research 
and development manufacturers, material suppliers, subcontractors and prime building contractors, as well as designing and specifying Professional 
Engineers and Architects. The Society is dedicated to continuing education through free interchange of information and experience among its Members 
throughout the entire construction industry. 

TO: 

Next issue— October 2004 
 

Next  Board Meeting: 
Thursday, September 23, 2004 

 

Next  Meeting:    
 

September 23, 2004 
 

Location: Westwood Club 
6400 Club Lane, Richmond, VA 

 
Interested in joining us? 
Call Carter Robertson, 321-1700 x 26 
 

Ideas for Programs? 
Call Frank DeStefano, 897-8933 
 

Letters to the Editor: 
Call Norman Jacobs—779-7076 or E-mail 
JCSCPM@aol.com 
 

Institute Directors: 
Salvatore B. Verrastro 
sverrastro@spilmanfarmer.com 
Brian Trimble, PE 
btrimble@imiweb.org  

CSI RICHMOND CHAPTER—2004-2005 Officers &  Directors 
 
PRESIDENT 
 H. Carter Robertson 321-1700 ext 26, Fax: 329-7023
  carter@jonescorporations.com 
 PRESIDENT ELECT  
 Mike Bricker 794-0571, Fax:  794-2635 
  mbricker@balzer.cc 
FIRST VICE PRESIDENT 
 David Shupe 908-6666, Fax 233-3347 
  richdshu@alliedbuilding.com 
SECOND VICE PRESIDENT 
 Duncan Stewart  399-2603 
    dstewart@mbpce.com  
IM.PAST PRESIDENT 
 Sidney Buford 513-2873, Fax: 717-5566 
  alsidbuf@aol.com 
SECRETARY 
 Sidney Buford 513-2873, Fax: 717-5566 
  alsidbuf@aol.com 
TREASURER 
 Gib DeShazo 643-5100 Fax 643-2929 
  gib@hilemndeshazo.com 
DIRECTORS 2005 
Bill Eubank, 282-7990  Ray Dery, 757-833-0232       Steve Coor, 240-3803 
DIRECTORS 2006 
Frank DeStefano, 897-8933  Ross Deaver, 264-2701       Duncan Stewart, 399-2603 


